

MamaToto Implementation Plan

	Preparation (~6 months)	Implementation (~15 months)	Consolidation (~3 months)
Engaging District Leaders	District SCAN District ORIENTATION District Leadership course District MamaToto PLANNING District EQUIPPING e.g. Health management information system	District MamaToto TRAINING <ul style="list-style-type: none"> • Health Managers • Data Managers District MamaToto mid-point review	District MamaToto REFLECTION <ul style="list-style-type: none"> • Health Managers • Data Managers
Strengthening Health Facilities	Facility SCAN Facility ORIENTATION <ul style="list-style-type: none"> • In-Charges • All Staff • Manangement Committees • Quality Improvement Teams Facility MamaToto PLANNING Facility EQUIPPING	Facility MamaToto TRAINING <ul style="list-style-type: none"> • In-Charges • Clinical Refreshers • Manangement Committees • Quality Improvement Teams 	Facility MamaToto REFLECTION <ul style="list-style-type: none"> • In-Charges • All staff • Manangement Committees • Quality Improvement Teams
Promoting Healthy Communities	Community SCAN Community ORIENTATION <ul style="list-style-type: none"> • Village Health Team (VHT) Trainer-Supervisors • Local Leaders Community MamaToto PLANNING Community EQUIPPING e.g. VHT kits	VHTs selection/confirmation Community MamaToto TRAINING <ul style="list-style-type: none"> • VHT Trainer-Supervisors • VHTs (Inital & MNCH courses) • VHT Leaders VHT registry update	Community MamaToto REFLECTION <ul style="list-style-type: none"> • VHT Trainer-Supervisors • VHTs • VHT Leaders • Community Leaders